
Pigg River Low Head Dam Passage 
Pilot Project



Action Timeline
·Board directed staff to complete a rough design and 

vet it with the agencies and partners in Summer 2008.

·Pre-permitting meetings completed from October 
2008-February 2009.

·Redesign of initial project completed in March to 
assuage regulatory agency concerns

·Final design received by staff on May 29. 

·Opportunity to discuss other site options aside from 
river park design should an alternative approach be the 
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